Highway 24 Rehabilitation Project
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Eastbound Construction

Pleasant Hill Road to El Curtola Blvd

Week Scheduled Work Description Complete

Work Time (Y/N)

June 25 — July 1 9 pm —7 am | Remove and replace yellow stripe. Remove Y
edge drain.

July 2 — July 8 9 pm—7 am | Remove edge drain. Y
July 9 — July 15 -
July 16 — July 22 9 pm — 7 am | Remove edge drain Y
July 23 — July 29 -
July 30 — Aug 5 -
Aug 6 — Aug 12 9 pm —7 am | Saw cut and replace slabs Y
Aug 13 — Aug 19 9 pm — 7 am | Saw cut and replace slabs Y
Aug 20 — Aug 26 9 pm — 7 am | Replace slabs / seal cracks / crack concrete Y/Y/Y
Aug 27 — Sept 2 9 pm — 7 am | Replace slabs/seal cracks/crack concrete/pave Y/Y/Y/N
Sept 3 — Sept 9 9 pm — 7 am | Replace slabs / paving Y/N
Sept 10 — Sept 16 9 pm— 7 am | Paving N
Sept 17 — Sept 23 9 pm—7 am | Paving N
Sept 24 — Sept 30 9pm—7am | Paving N
Oct 1 —Oct 7 9pm—7am | Paving N
Oct 8 — Oct 14 9 pm — 7 am | Paving / conform grinding N/N
Oct 15—0Oct 21* 9 pm — 7 am | Paving/conform grinding/install loop detectors | N/N/N
Oct 22 — Oct 28* 8 pm — 7 am | Paving/conform grinding/install loop detectors | N/N/N
Oct 28 — Nov 4* 8 pm — 7 am | Install loop detectors N




Nov 5 —Nov 11* 9 pm — 7 am | Install loop detectors / install lane markers N/Y
Nov 12 —Nov 18* | 9 pm — 7 am | Install loop detectors N
Nov 19 —Nov 25* | 9 pm — 7 am | Install loop detectors / electrical & irrigation N/N
Winter* Drainage / irrigation / electrical / striping
Westbound Construction
Week Scheduled Work Description Complete
Work Time (Y/N)
June 25 — July 1 9 pm -5 am | Remove and replace yellow stripe. Remove Y
edge drain.

July 2 — July 8 9 pm —5 am | Remove edge drain. Y
July 9 —July 15 -
July 16 — July 22 9 pm —5 am | Remove edge drain Y
July 23 — July 29 -
July 30 — Aug 5 -
Aug 6 — Aug 12 9 pm — 5 am | Saw cut and replace slabs Y
Aug 13 — Aug 19 9 pm — 5 am | Saw cut and replace slabs Y
Aug 20 — Aug 26 9 pm — 5 am | Replace slabs / seal cracks / crack concrete Y/'Y/Y
Aug 27 — Sept 2 9 pm — 5 am | Replace slabs/seal cracks/crack concrete/pave | Y/Y/Y/N
Sept 3 — Sept 9 9 pm — 5 am | Replace slabs / crack concrete Y/Y
Sept 10 — Sept 16 9 pm— 5 am | Paving N
Sept 17 — Sept 23 9 pm—5 am | Paving N
Sept 24 — Sept 30 9 pm—5am | Paving N
Oct 1 —Oct 7 9pm—5am | Paving N
Oct 8 — Oct 14 9 pm — 5 am | Paving / conform grinding N/N
Oct 15— Oct 21* 9 pm — 5 am | Paving/conform grinding/install loop detectors | N/N/N
Oct 22 — Oct 28* 8 pm — 5 am | Paving/conform grinding/install loop detectors | N/N/N
Oct 28 — Nov 4* 6 pm — 5 am | Paving/conform grinding/install loop detectors | N/N /N
Nov 5 —Nov 11* 9 pm — 5 am | Install loop detectors / install lane markers N/Y
Nov 12 —Nov 18* | 9 pm — 5 am | Install loop detectors N
Nov 19 —Nov 25* | 9 pm — 5 am | Install loop detectors / electrical & irrigation N/N

Winter*

Drainage / irrigation / electrical / striping

*Weather dependent




